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July 2, 1993

!ol!ert End!i]l Contaminate Committee

olbert, 005

RE: Project Status Report: Technical Assistance to Colbert Landfill Contaminate
Area Committee, PN 256243

Dear BTN

This letter is a report on the status of our current project work as of June 20, 1993 for
technical assistance to the Colbert Landfill Contaminate Area Committee.

Work Performed to Date (May 21 - June 20, 1993)

During the month of June revisions were completed on the initial report on Colbert
Landfill Site Remediation Design/Remedial Action. On May 25, a meeting was held for
CES to provide the Colbert Landfill Contaminate Area Committee with a detailed review
of the questions and concerns mentioned in the initial reports. These questions and
concerns were then organized, categorized and prioritized by CES for the CLCAC.
Another meeting of the CLCAC was held June 15, 1993 to discuss this prioritized list and
determine which questions and concerns should be pursued with the County. Following
a brief explanation of the list to the CLCAC by CES, the CLCAC voted to accept the
questions and concerns as prioritized by CES. These were to be submitted to Spokane
County by the CLCAC. A summary report covering the April 27 public meeting and
May 25 meeting of the CLCAC was prepared by CES and submitted toi on
June 15. This project update will also serve as the summary report for the June 15
CLCAC meeting. .

Work In Progress

A meeting between the CLCAC and Spokane County is anticipated in mid-summer
following submittal of the prioritized questions and concerns by the CLCAC. CES will
be present at that meeting to provide technical support to the CLCAC. In addition, a
final public meeting is tentatively planned in August to present any additional
information regarding the Colbert Landfill Site cleanup and CES’ role in technical
support.

USEPA SF

1503779

Other Offices In: Portland Area Albany, OR La Grande, OR Medford, OR Pocatello, ID
(503) 695-5760 (503) 926-7737 (503) 963-7758 (503) 779-2280 (208) 234-2123




Budget Analysis through June 20, 1993

|| Contract Amount Spent to Date % Completion i

l $39,500.00

$28,648.92

72.5% I

Thank you for the opportunity to serve the CLCAC. If you have any questions or
comments about this update or our current work on this project, please call me at (509)

921-0290.
Very truly yours,

CASCADE EARTH SCIENCES, LTD.

sl Byt

Daniel J. Burgard

Senior Soil Scientist

cc: (b)(6) . CLCAC President
Bart Barlow, CES-LaGrande -
Chris Hemplemann, WDOE
Grechen Schmidt, EPA






